r.e. wright associates, Inc.
earth resources consultants
February 9, 1993

Ms. Karen Wolper, Chief

Removal Enforcement Section

U.S. Environmental Protection Agency
Region III

841 Chestnut Building

Philadelphia, PA 19107

Re: Progress Report No. 27
Rogers Electric Site
Period 1/31/93 - 2/6/93
REWAI Project M91130

Dear Ms. Wolper:

Pursuant to Sec. VIII, 8.6 of the Administrative Consent Order
for the Rogers Electric Site, Docket No. III-91-58-DC, the
following provides a progress report for activities performed on
behalf of Blake Construction Co., Inc. during the period 1/31/93
through 2/6/93. Additionally, a copy of the progress report
submitted by the Defense Reutilization and Marketing Service
(DRMS) covering their activities for the same period is
attached.

1 Clean Harbors, Inc., transported the last load of PCB
contaminated soils and miscellaneous debris (wood,
metal, fiberglass) to Chem Waste Management’s Model
City, New York disposal facility for landfilling.

2 No activities are planned for the next reporting
period, as Blake’s clean-up activities have been
completed.

3% None anticipated.

4. N/A

5+« N/A

6. None received during this reporting period.

s REWAI requested revised Scope of Work (deletion of
Section 5 in Roger’s Electric Work Plan - see
attached) .

gateway west 125 airport drive suite 36 westminster, md 21157-3030 (301) 876-0280
corporate office: 3240 schoolhouse road middletown, pa 17057-3595 (717) 944-5501
branch offices: king of prussia, pa dallas, tx



Ms.

Karen Wolper g February 9, 1993

As always, if you have questions or comments, don’t hesitate to
call me at (410) 876-0280.

Sincerely,

R. E. WRIGHT ASSOCIATES, INC.
= it
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Timothy N. Gardner
Project Manager

TNG:blj
Attachments

cc:

Joseph Phelan, MDE

Bruce Noble, DRMS

John Seymour, Shaw, Pittman, Potts, & Trowbridge
J. C. White, Blake Construction Co.

J. Kuzemchak, Clean Harbors of Baltimore, Inc.
Don Moyer, REWAI

Ned Wehler, REWAT

7.@., Wright as
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r.e. wright associates, ine.

earﬂ1resourcgs consultants
February 3, 1993

Ms. Karen Wolper, Chief

Removal Enforcement Section

U.S. Environmental Protection Agency
Region III

841 Chestnut Building

Philadelphia, PA 19107

Re: Request for Modification To
The Work Plan for Remediation
at the Rogers Electric Site
Cheverly, Maryland ,
REWAI Project 91130 *

Dear Ms. Wolper:

This letter is to confirm our phone conversation of yesterday,
February 2, 1993, concerning a request by R. E. Wright
Associates, Inc. (REWAI) to modify the referenced Work Plan. our
request concerns Phase V of The Work Plan, Confirmation Sampling
And Analyses, page 3-24. The request is predicated on the
following facts:

o Extensive sampling and analyses performed at the site
indicates that widespread PCB contamination in
concentrations exceeding ten parts per million (10
ppm) did not exist at Rogers Electric.

o The preponderence of PCB contamination was associated
with transformers, welder cores, and drums of materials
which were stored on the surface of the site, and tank
bottom sludges found in the two USTs.

o With the exception of the thirty-six (36) drums
remaining in the garage at the site, all of the above
materials have been removed and disposed of in
accordance with The Work Plan.

o The surface and subsurface boring, sampling and
analyses, indicated four localized areas of surficial
PCB contamination of pavement on-site. Each of these
areas approximate ten by fifteen feet (10 £k % 25 £E:)
in size. None of the subsurface samples contained PCB’s
above detection levels.

gateway west 125 airport drive suite 36 westminster, md 21157-3030 (301) 876-0280
corporate office: 3240 schoolhouse road middletown, pa 17057-3595 (717) 944-5501
branch offices: king of prussia, pa dallas, tx



Ms. Karen Wolper -2- February 3, 1993

o The four areas of surficial contamination have been

generated to date, we anticipate that these samples
will contain non-detectable concentrations of PcB’s.

o Since extensive site clean UP Was not necessary, REWAT
feels that confirmation sampling and analyses as
described in Section Vv ©of The Work Plan jis not
necessary, and we request your written approval for the
deletion of that portion of the project.

matter, and look forward to your usual timely response. 2's T
indicated to you yesterday, REWAI will be submitting the Final
Project Report shortly after DLA completes their removal actions
(disposal of the 36 remaining drums) at the site. as always,
feel free to call with any questions.

Sincerely,

R. E. WRIGHT ASSOCIATES, INC.
[

/QQ\(%

Timothy N. Gardner
Project Manager

TNG:aea
Cc: J. C. White (Blake Construction)
J. Seymour (Shaw, Pittman, Potts & Trowbridge)
- Moyer (REWAI)
N. Wehler (REWAI)
J. Kuzemchak (CHI)

r.@. wright associates. ine.

=i == - :



5 Feb 92

Mp. Timothy Gardnep
Prejeot Managenr

R.E. Wright Azgociates, Ino.
125 Airponrt Drive, Suite 34
Westminster, Maryland 2!i157

Dear Mp, Gardnep:

Re: Remedial Action
Rogers Electric Tite
Cheverly, Maryland

in aceordance with Adnunjstrativ& Ordep af Conszen« (Conzent
OUrder), Docket Numbarp I11-91-58-DC, we have enclogsed Frogress
Report No, 28 Covering 4hs perissg January 41, 1997 e February
6, 1993, i
Pleaze contacty us soould youy require fupthap snformation and
clarification.

Yoursg truly,

ﬂm__%{m____

Bruce Noble
Environmental Protestion Specizligt

Dafenee Reutilization ap4 Marketing Servine
Battle Creal, Michigan

{816) 861-74392

«<B0E



PROGRESS REPQRT NO. 26
REMEDIAL ACTION

ROGERS ELECTRIC SITE
CHEVERLY MARYLAND

FPERIOD: JANUARY 31, [923 70 FEBRUARY 6, 199z

Thie progress report i& submitted pursuant to the
requirements of ths Admintstrative Qrder o
Order) Docketb Number III-31-58-DC,. For ax
activitieas are segregated |
produced, submitihals sompletaed and activitie
project.

=

ANntY activitiss o

A. WORK COMPLETED

T la w

a)  Activities Undertakern op Conipieted This Reporiing Period

The following acitivibtiez wers Takan during thia reporting

period:
* No activities took place Lhis reperting period,
b) Data Produced Thig Reporting Period

The ifollowing data were proeduced during this raeporting
period:

* Ko dala was produced ihis reporting pericd,
¢)  Submittals Ccmpleted This Heporiing Ferjicd

The following data waz zubmitted during thia raporiing
period:

* No data was produced Lhls veporvting period.

[N RS



d)  Activitlez Schedulad For Newnt Eapareirg Pertod

Activities planned fo» Lhe next reporting pericd ara
detailed asz follows:

* DRME is expecting & call irom Aptus, Coffeyville, KS
gaying they have & window open and can accept the
remainder of wast

a2t Lhe site, Call is extented
e

)
between mid-February and rid-=-Maroh 93,

[t 7 HBC

ERUCE MNORLE
Environmental Pprotecticn Specialist
DRHKS-SHP



*****‘k*****‘k*****‘t************DRAFT******************************

POLREP #5

ROGERS ELECTRIC COMPANY SITE
CHEVERLY, MARYLAND

ATTN:

II.

KAREN WOLPER, EOSC; DENNIS CARNEY, CHIEF, REMOVAL BRANCH

SITUATION (WEDNESDAY, JANUARY 6, 1993)

A.

B.

PRP REMOVAL ACTION CONTINUES.

PERSONNEL ON SITE (DURING DYNAMAC OVERSIGHT SITE
ACTIVITIES) :

01/06/93
REWAT - 1
CLEAN HARBORS INC. - 2
DYNAMAC CORP. - 1.

WEATHER: 01/06/93 SUNNY, 50° F.

AREA OF THE SITE WHICH CONTAINED THE UST WAS
BACKFILLED WITH CLEAN FILL.

ACTIONS TAKEN

A.

CLEAN HARBORS INC. WAS HAVING DIFFICULTY WITH THE
CUTTING OF THE SCRAP STEEL (UST, FUEL TANK OF A
HEATING OIL TRUCK). A WELDING SUBCONTRACTOR
(APPLEBY WELDING) WAS HIRED TO COMPLETE THE TASKS.

NATIONAL AERONAUTICAL SPACE ADMINISTRATION (NASA)
PERSONNEL WERE ON SITE TO EVALUATE THE COMPRESSED
GAS CYLINDERS BELONGING TO THEM.

CLEAN HARBORS, INC. PERSONNEL WERE IN THE PROCESS
OF ATTEMPTING TO STABILIZE THE CONTAMINATED SOIL
PREVIOUSLY PLACED IN A ROLLOFF CONTAINER. DUE TO
THE RECENT AMOUNT OF RAIN, THE SOIL BECAME
SUPERSATURATED (EVEN THOUGH THE ROLLOFF WAS
COVERED) . LIMESTONE WAS BEING ADDED TO THE SOIL
AND THE SOIL WAS THEN BEING MIXED WITH THE TRACK
HOE.

TWO ROLLOFFS CONTAINING DEBRIS FROM SEA CONTAINERS
WERE READY TO BE MOVED OFF SITE.



ITI. FUTURE PLANS

A.

G.

THE DEFENSE LOGISTICS AGENCY (DLA) WAS SCHEDULED TO
BE ON SITE ON 01/07/93, 01/08/93, AND 01/09/93 TO
BEGIN REMOVAL OF DRUMS AND TRANSFORMERS FOR WHICH
THEY ARE RESPONSIBLE.

DRUMMED LIQUID WASTE (HAZARDOUS) FROM THE UST STILL
ON SITE AND IS SCHEDULED TO BE REMOVED IN THE NEAR
FUTURE.

DRUMS CONTAINING NON-HAZARDOUS WASTE (PPE AND PE
SHEETING) STILL ON SITE AND ARE SCHEDULED TO BE
REMOVED IN THE NEAR FUTURE.

NASA WILL RETURN TO THE SITE TO REMOVED THE
COMPRESSED GAS CYLINDERS FOR WHICH THEY OWN, ONCE
THETIR INVESTIGATION IS COMPLETED.

PRP TO CONTINUE WITH REMOVAL ACTIVITIES AS OUTLINED
IN EPA APPROVED WORK PLAN.

PRP TO CONTINUE TO SEND WEEKLY PROGRESS REPORTS TO
EPA.

COMPLIANCE OVERSIGHT MONITORING TO CONTINUE.

hkdkkdkkhkhkhkhkhkkhhkhhkhkhhdhi

KAREN WOLPER, EOSC
US EPA REGION III
PHILADELPHIA, PA



